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SUPERFUND
01-Mar-2013

CIC#:  99EPA

Billed Date:

Customer Order Number DW96957731

Page tof 1
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VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

*

Mission Assignment No: Fagiity; Diamond Head Oil

| AICH#: DW06957731-01-0

DIAMOND HEAD QU1 329881 BZ801 . ’ tt :
EPA 640 Y RPM:;  Grisell Diaz-Cotto :
.| Date: 32113 .

D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . .
27061987 N X
partial# 40 01-Feb_2013 Thm 01_Mar-2013 * k h & Rk ® ok R m ok ok k x k k o ok Rk ok ko w * Ak ok ow

Billed Office (Mail To): Billing Office (Send Remittance To):

U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5

ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5

26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNAT! OH 45268-7002

- MILLINGTON TN 38054-5005
" Biiéd Accounting Classification - Biiling Accounting Classification TEE
£8 68 X 8145.0000 2010 00 G000 012731 0000 00000 $1,858.13 96 NAX 3122.0000 G5 08 2416 868 012731 96231 $1,858.13

Line item "Moa Description Eald No Amount

1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $31.06
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $537.38
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $158.38
1 INHQUSE - LABOR LABOR $1,131.31
Subtotal: $1,858.13
Total Bilted Amount: $1,858.13
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 31- Mar-2013 Pay This Amount: $1,858.13
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT ‘
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICAT%.' ]
DATE 2 ? z E‘Aﬁgz ;
Elrzapeth A Bockrveke
?Pajqd- Marager _
Funds Authorized: §174,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $161,488.46 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $159,630.33 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
. payment requested is approved and should be paid as indicated.
Current Billed Amount $1,858.13
Total Flux Billed: 50.00 N O
Prev Flux Billed: $0.00 Date: 685014
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
[

DA Form 4445-R

Approved by Treasury For Use in Lieu of SF 1080
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KANSAS CITY DISTRICT
DIAMOND HEAD CIL REFINERY, NC
IA Number: DWS6957731

MONTHLY REPORT FOR FEBRUARY 2013

cage:
Date:

T
Lime:

STATEMENT OF CHRRGES FOR PERICD:

Total Funds Authorized:

Less Total Expenditures: (-
Less Undelivered Orders: [E3)]
Less Commitments: {=)

Tunds Available Balarnce:

Revised Reimbursable
196X3122)

5$174,000.

$161,488.
$0.

810Q,864.

S51,646.

56

.00

.

i

.39
.00

0
=1

>
>

IA Totals
(96X3.22)

$1,223,000.

D

I ®w

$725,518.3

5481,969.8

$10,864.%
51, 64¢6.

BILLING ARCTIVITY [96X3122):

Bili MNumber: 27061987

Funds EZxpended During Repcrt
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report
Total Expended to Date:

$1,888.%

S5161,488.4




KANSAS CITY DISTRICT
DIAMOND HEARD OIL REFINERY, NCJ
IA Number: DWw96937731

Bill Number: 27061587
3ill Invoice Date: (01-MAR-2012

Monthly Billing Amount (36X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Suppliies

Procurement
Censtruction

Othex

Total Dirsct Charges
Total Indirect Charges

LA s BTN I o RS I o T3

x TOTAL

IABCR BRERKOUT FOR MCONTH:

Individual

SHELLY M ALLEN KANSAS CITY DISTRICT
ELIZABETH BUCKRUCKER KANSAS CITY DISTRICT
AMY DARPINIAN KANSAS CITY DISTRICT

$1,858.13
$0.9¢C

osts for

rent Month

PRCGRESS REPORT

$729.87 $53,807.41
3401.44 $25,494.87
$9.300 514,937.78
$0.0¢
$0.C0
SC.00
50,00
331.C€ 63
1,162.37 92
$635.7¢ €33.14
s1,858.:3 $159,630.32 S161,488.4¢€

PROGRAM ENALYST

HTRW PROJECT MANAGER

CHEMIST

6.50
3.50
5.25

Zapor Amount

SITING )
[E NS Mt

Page:
Date:
Time:

133
01-MAR~2013
09:33:25




msfcr.2.1.14 132
99EPA

KANSAS CITY DISTRICT

DIAMOND HEBD OIL REFINERY, NJ

LABOR BREAKOUT FOR MONTH:

Individual

ROBERT M PENDER, JR

TOTAL LRBOR:

[}

'
(=)
V4
)
3

Fage: 134
Date: 01-MARR-2013
Time: 09:33:25S

Lapor Amount




PM-ES
Progress Report for EPA Region Il

Site: Diamond Head Oil Refinery, NJ : | Remedial Design - OU1
Remedial Design Operable Unit 1

BilNo: | 27061987; IAG | DW96957731/BZ801 IAG Expiration Date: | Other Corps

Partial #40 No.. | I1AG Award Date: 12/02/09 63014 P2: 329881/FWI: GOCS47
Reporting From: To: EPARPM USACE PM

Perlod: February 1, 2012 March1,2013 | Grisell Diaz-Cotto Elizabeth Buckrucker

This Period e Task Order 0004 Invoices. No invoices this reporting period.
New Task Order XXX.

o  Discussed with team intemally the closeout of project. :
o  Team instructed to review final cost proposal to ensure changes were correctly incorporated.

Funding. Funds have been put on hold for FY13.

Pre-Design Investigation (PDI).

o  Team review of final planning documents underway. Anticipate review to be final during next
reporting period.

4

Schedule. The project schedule will not be updated until further notice.

Preparation of Progress Report and Project Expenditures spreadsheet.

None.

2 Dec 2009; New IA funding received totaling $300,000
Completedto Dato e 10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

e 6 Apr 2010, IA Amendment #[ funding received totaling $170,000; for total lA value of $470,000.

e 13 Aug 2010, Task Order 0002, Modification | was awarded for $141,000.

29 Sep 2010; 1A Amendment #2 funding reccived totaling $750,000; for total 1A value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

Management tasks included gencral project communication and reporting,

e  Pre-design Work Plan. No actions; awaiting final comments.

Project ‘soft ¢lose” underway based on funding guidance received from USEPA and USACE.

10F3
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PMES

Progress Re
Projected Work, Meetings Milestones through next FY.
FY13. Project placed on hold pending further guidance on funding. No funds are anticipated during FY13.

ort for EPA Region Il

TBD; no specific meetings set

5 May 2010 -Final Data Needs Technical Memorandum submitted.

31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted.

27 September — 1 October 2010: Pre-Design Investigation LNAPL., Sampling

12 November 2010: Phase 1 Bench Scale test initiated.

20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1).
24 January 2011: Received Phase | bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).

31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11
with med/low soil sample results).

6 April 2011: Meeting held to discuss Phase | Results/Phase 2 discussion and decision

21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale.

25 January 2012:; Meeting held 1o discuss Phase | bench scale sampling results and confirm Phase 2 column setup.
20 February 2012: Collected final Phase 1 bench scale samples.

7 March 2012: Phase 2 Beqch Scale test initiated.

22 August 2012: Meeting to discuss Phasc 2 Bench Scale (decision made to discontinue). Pre-design investigation
planning began.

September 2012: Phase 2 columns dismantled and soil sent oflite for disposal.

None.
Schedule on hold.
No funding anticipated during

IAG Summary
Amendment Funding Cumulative Funding

USACE Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45,000 $255,000 Initial 12/2/09 - $300,000

$29,000 $141,000 1 4/6/10 $396,000 $470,000

$100,000 $650,000 2 9/29/10 $1.046,000 $1.220,000

NN EE———
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PM-ES

Progress Report for EPA Region i

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill w912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 | $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-00186;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 | $141,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov
10 $650,000.00 | . $0.00 | $168,030.11 | $481,969.89
Kansas City Corps In-House Labor/Travel $156,900.00 $1,827.07 | $150,820.27 $6,079.73
Superfund M&S Fee i $17,100.00 $31.06 | $10,668.19 $6,431.81
Grand Total - Contract/Corps $1,220,000.00 $1,858.13 | $725,518.57 $494,481.43

IAG Project Description (biock 12 of [A)

Base 1A: USACE Kansas City District (DOD964126) to perform Remedial Design activitics for Operable Unit 1 at the Diamond Head il

Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team
Name Contactinformefion

Responsihilly

Beth Buckrucker

(816) 389-3581

Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 389-3579

Project Geologist

Amy Darpinian

(816) 389-3897

Project Chemist

Jason 1."Ecuyer

(816) 389-3908

Project Process Engineer

Bonnie L.owe

(816) 389-3803

Contract Specialist

Trudy Shannon

(816) 389-3822

Contracting Officer

Scott Young

Prepared by:
Elizabeth Buckrucker
Project Manager

4 March 2013

(816) 389-3589

Contracting Officer Representative
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